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ESTIMATE RUN 07/22/2003

ESTIMATE SUMMARY 12:20:32

CONTID: C13860         ESTIMATE NO: 0004 PROG 2002

PCN: 13860-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-3 FY 03 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R300-095                    

R-3 FY 03 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 07/20/2003 DATE TIME STARTED 01/08/2003

632 WEST GUNNISON DATE LET 11/14/2002 DATE WORK BEGAN 03/31/2003

 DATE AWARDED 12/04/2002 DATE TIME STOPPED 10/01/2004

 DATE CONTRACT EXECUTED 12/20/2002 DATE ACCEPTED 10/01/2004

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 01/08/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,231,406.11 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,495,056.00 NON-PARTICIPATING 29,042.36

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
56,201.96

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -425.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.65

FIXED COMPLETION DATE

FIXED COMPLETION DATE

25.43%

918,247.49

29,042.36

85,244.32

84,818.88

$

$

$

$

0.00

313,158.62

313,158.62

58,343.96

371,502.58

-4,335.02

0.00

367,167.56

0.00

AMOUNT DUE 367,167.56 84,818.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 84,818.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

194.0 TIME ALLOW: 10/1/2004 ??:??:??

ORIG TIME ALLOW: 12/15/2003 ??:??:??
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PCN: 13860-BID    ESTIMATE RUN 07/22/2003

PROJECT: C R300-095                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:32

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0005 REMOVAL OF GROUND SIGN 672.000

276.000

202-00810  
 

2,128.000

EACH

10.00000 9,480.00948.000

2,760.00

0010 REMOVAL OF SIGN PANEL 777.000

119.000

202-00821  
 

1,504.000

EACH

5.00000 4,480.00896.000

595.00

0015 SIGN PANEL (CLASS I) 6,016.019

344.135

614-00011  
 

11,773.929

SF  

8.00000 50,881.236,360.154

2,753.08

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000

0.000SF  

5.95000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000

2,371.000SF  

5.95000 14,107.452,371.000

14,107.45

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US 34A 0.000

0.000SF  

5.95000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US40A 
WINTERPARK

0.000

0.000SF  

5.95000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US 34A 0.000

0.000SF  

5.95000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 0.000

0.000SF  

5.95000 0.000.000

0.00

0020 SIGN PANEL (CLASS II) 6,298.444

551.752

614-00012  
 

11,469.265

SF  

11.50000 78,777.256,850.196

6,345.15

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000

0.000SF  

8.20000 0.000.000

0.00
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PCN: 13860-BID    ESTIMATE RUN

PROJECT: C R300-095                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000

1,122.000SF  

8.20000 9,200.401,122.000

9,200.40

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 0.000

0.000SF  

8.20000 0.000.000

0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US40A 
WINTERPARK

0.000

0.000SF  

8.20000 0.000.000

0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ1 US40Z 0.000

0.000SF  

8.20000 0.000.000

0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 0.000

0.000SF  

8.20000 0.000.000

0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000

0.000SF  

8.20000 0.000.000

0.00

0025 SIGN PANEL (CLASS III) 803.000

-352.000

614-00013  
 

6,086.293

SF  

17.00000 7,667.00451.000

-5,984.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

0.000SF  

10.85000 0.000.000

0.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

368.489SF  

10.85000 3,998.11368.489

3,998.11

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ3 US 40A 0.000

0.000SF  

10.85000 0.000.000

0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US 34A 0.000

0.000SF  

10.85000 0.000.000

0.00
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PCN: 13860-BID    ESTIMATE RUN

PROJECT: C R300-095                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US40A 
WINTERPARK

0.000

0.000SF  

10.85000 0.000.000

0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US 34A 0.000

0.000SF  

10.85000 0.000.000

0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 0.000

0.000SF  

10.85000 0.000.000

0.00

0030 STEEL SIGN POST (2 INCH ROUND) 4,565.000

975.250

614-01502  
 

11,621.500

LF  

6.50000 36,011.635,540.250

6,339.13

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 1,071.000

-975.250LF  

2.00000 191.5095.750

-1,950.50

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 0.000

5,263.250LF  

2.00000 10,526.505,263.250

10,526.50

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2 LN RD) 0.000

0.000LF  

2.00000 0.000.000

0.00

0035 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 4,253.000

758.750

614-01552  
 

13,487.950

LF  

20.00000 100,235.005,011.750

15,175.00

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000

0.000SF  

10.00000 0.000.000

0.00

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000

2,032.000SF  

10.00000 20,320.002,032.000

20,320.00

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 
CL3/US34A

0.000

0.000LF  

10.00000 0.000.000

0.00
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PCN: 13860-BID    ESTIMATE RUN

PROJECT: C R300-095                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 
CL3/US34A

0.000

0.000LF  

10.00000 0.000.000

0.00

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 0.000

0.000LF  

10.00000 0.000.000

0.00

0040 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

30,000.00000 15,000.000.500

0.00

0045 *FLAGGING 1.000

0.000

630-00000  
 

9.000

HOUR

20.00000 20.001.000

0.00

0050 *TRAFFIC CONTROL MANAGEMENT 46.000

4.000

630-00012  
 

115.000

DAY 

170.00000 8,500.0050.000

680.00

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.500

0.000

630-80342  
 

11.000

EACH

25.00000 137.505.500

0.00

0060 *TRAFFIC CONE 50.000

0.000

630-80380  
 

100.000

EACH

10.00000 500.0050.000

0.00

0065 F/A ANTICIPATED CMO (PHASE II) 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A ON-THE-JOB TRAINEE 215.000

-215.000

700-70020  
 

-300.000

EACH

1.00000 0.000.000

-215.00
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PCN: 13860-BID    ESTIMATE RUN 07/22/2003

PROJECT: C R300-095                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:32

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0085 F/A OJT PILOT 0.000

344.000

700-70022  
 

825.000

F A 

1.00000 344.00344.000

344.00

0090 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 RES SIGN PANEL MCR LINE ITEM 1 RESET SIGN PANEL 35.000

10.000

210-00815  
 

241.000

EACH

25.00000 1,125.0045.000

250.00

0145 STEEL SIGN POST (W 6X12) MCR LINE ITEM 3:ADDED  I- 
BEAMS AND FOOTERS

0.000

0.000

614-00612  
 

202.243

LF  

30.00000 0.000.000

0.00

0150 STEEL SIGN POST (W 6X15) MCR LINE ITEM 3:ADDED  I- 
BEAMS AND FOOTERS

0.000

0.000

614-00615  
 

189.000

LF  

33.25000 0.000.000

0.00

0155 STEEL SIGN POST (W 8X18) MCR LINE ITEM 3:ADDED  I- 
BEAMS AND FOOTERS

0.000

0.000

614-00818  
 

111.000

LF  

36.50000 0.000.000

0.00

0160 CONC FOOTING (TY 1) MCR LINE ITEM 3:ADDED  I- BEAMS 
AND FOOTERS

0.000

0.000

614-03001  
 

12.000

EACH

750.00000 0.000.000

0.00

0165 CONC FOOTING (TY 2) MCR LINE ITEM 3:ADDED  I- BEAMS 
AND FOOTERS

0.000

0.000

614-03002  
 

16.000

EACH

805.00000 0.000.000

0.00

0170 CONC FOOTING (TY 3) MCR LINE ITEM 3:ADDED  I- BEAMS 
AND FOOTERS

0.000

0.000

614-03003  
 

6.000

EACH

860.00000 0.000.000

0.00

0180 ADDED ITEM (EACH)/ MCR  CO 7  SIGN PANEL INSTALL ONLY 0.000

0.000

900-00007  
 

2.000

EACH

50.00000 0.000.000

0.00

CAT 371,502.5785,244.32804,751.75CURRENT AMT0200 $ $ $
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PCN: 13860-BID    ESTIMATE RUN 07/22/2003

PROJECT: C R300-095                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:32

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 2 ROADWAY 

0095 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

1,320.000

EACH

10.00000 0.000.000

0.00

0100 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

1,208.000

EACH

5.00000 0.000.000

0.00

0105 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

10,731.759

SF  

8.00000 0.000.000

0.00

0105 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ2 SH 318A 0.000

0.000SF  

5.95000 0.000.000

0.00

0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS SH394A/SH13B 0.000

0.000SF  

5.95000 0.000.000

0.00

0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

0.000SF  

5.95000 0.000.000

0.00

0110 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

6,878.321

SF  

11.50000 0.000.000

0.00

0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ2 SH 318A 0.000

0.000SF  

8.20000 0.000.000

0.00

0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS SH394A/SH13B 0.000

0.000SF  

8.20000 0.000.000

0.00

0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000

0.000SF  

8.20000 0.000.000

0.00

0115 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

2,785.110

SF  

17.00000 0.000.000

0.00
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PCN: 13860-BID    ESTIMATE RUN

PROJECT: C R300-095                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 PHASE 2 ROADWAY 

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.000

0.000SF  

10.85000 0.000.000

0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS SH13B 0.000

0.000SF  

10.85000 0.000.000

0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.000

0.000SF  

10.85000 0.000.000

0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS 0.000

0.000SF  

10.85000 0.000.000

0.00

0120 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

9,842.450

LF  

6.50000 0.000.000

0.00

0125 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

5,677.840

LF  

20.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 0.000

0.000LF  

10.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH394A/SH13B 0.000

0.000LF  

10.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 0.000

0.000LF  

10.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS 0.000

0.000LF  

10.00000 0.000.000

0.00

0130 *FLAGGING 0.000

0.000

630-00000  
 

41.000

HOUR

20.00000 0.000.000

0.00
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PCN: 13860-BID    ESTIMATE RUN 07/22/2003

PROJECT: C R300-095                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:32

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 2 ROADWAY 

0135 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

92.000

DAY 

170.00000 0.000.000

0.00

0175 ADDED ITEM (EACH)/ SIGN PANEL INSTALL ONLY  MCR  CO 6 0.000

0.000

900-00007  
 

32.000

EACH

35.00000 0.000.000

0.00

CAT 0.000.00426,654.36CURRENT AMT0201 $ $ $

$ 371,502.5785,244.32$1,231,406.11$CURRENT AMTPROJECT TOTAL


